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ESTIMATE RUN 10/17/2019

ESTIMATE SUMMARY 14:49:55

CONTID: C21559         ESTIMATE NO: 0002 PROG 2005

PCN: 21559-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 159 SAN LUIS TO FT GARLAND PERCENT TIME:

PROJECT NO: STR1591-001                   

SH 159 SAN LUIS TO FT GARLAND

NAME OF ROAD:  

PROJECT COUNTIES: COSTILLA

CONTRACTOR:

A and S CONSTRUCTION CO. PAY PERIOD ENDING

P.O. BOX 566 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CANON CITY CO 81215-0566(719)275-4555 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,932,736.03 PARTICIPATING $ $ 3,090,892.89

AWARD PROJECT AMT: 5,033,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

93.40

WORK DAYS

WORK DAYS

100.00%

0.00

3,090,892.89

3,090,892.89

3,090,892.89

$

$

$

$

5,932,736.03

0.00

5,932,736.03

0.00

5,932,736.03

-75,495.00

0.00

5,857,241.03

0.00

AMOUNT DUE 5,857,241.03 3,090,892.89

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 3,090,892.89

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

49.5 TIME ALLOW: 53

ORIG TIME ALLOW: 53

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/08/2019

09/20/2019

09/20/2019

09/20/2019

12/13/2018

01/02/2019

01/29/2019

07/08/2019
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PCN: 21559-BID    ESTIMATE RUN 10/17/2019

PROJECT: STR1591-001                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:49:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 0.000

418.000

202-00090  
 

1,254.00418.000

1,254.00

418.000

EACH

3.00000

0010 Removal of Asphalt Mat 259.000

0.000

202-00220  
 

3,367.00259.000

0.00

259.000

SY  

13.00000

0015 *Removal of Asphalt Mat (Planing) 2,462.000

0.000

202-00240  
 

14,772.002,462.000

0.00

2,462.000

SY  

6.00000

0020 *Removal of Sign Panel 0.000

65.000

202-00821  
 

4,550.0065.000

4,550.00

65.000

EACH

70.00000

0025 Rolling 1.000

0.000

203-01140  
 

80.001.000

0.00

1.000

HOUR

80.00000

0030 Blading 2.000

0.000

203-01500  
 

220.002.000

0.00

2.000

HOUR

110.00000

0035 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

220.00000

0040 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

0.000

HOUR

50.00000

0045 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

3.00000

0050 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

7.00000

0055 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

50.00000
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PCN: 21559-BID    ESTIMATE RUN 10/17/2019

PROJECT: STR1591-001                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:49:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

100.00000

0065 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

120.00000

0070 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

55.00000

0075 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.000

ACRE

1,100.00000

0080 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.000

ACRE

3,000.00000

0085 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

0.000

ACRE

1,000.00000

0090 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

3.00000

0095 *Wildlife Biologist 2.000

0.000

240-00000  
 

200.002.000

0.00

2.000

HOUR

100.00000

0100 *Aggregate Base Course (Special) 0.000

5,261.510

304-09014  
 

115,753.225,261.510

115,753.22

5,261.510

TON 

22.00000

0105 Hot Mix Asphalt (Patching) (Asphalt) 273.000

0.000

403-00721  
 

12,012.00273.000

0.00

273.000

SY  

44.00000

0110 *Hot Mix Asphalt (Grading SX) (75) (PG 58-34) 6,894.740

27,547.590

403-34731  
 

2,548,732.4234,442.330

2,038,521.66

34,442.330

TON 

74.00000
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PCN: 21559-BID    ESTIMATE RUN 10/17/2019

PROJECT: STR1591-001                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:49:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Hot Mix Asphalt (Grading ST)(75)(PG 58-28) 23,558.910

0.000

403-36721  
 

1,696,241.5223,558.910

0.00

23,558.910

TON 

72.00000

0120 Emulsified Asphalt (Slow-Setting) 14,463.000

8,316.000

411-10255  
 

68,337.0022,779.000

24,948.00

22,779.000

GAL 

3.00000

0125 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

2.00000

0130 *Delineator (Type I) 0.000

307.000

612-00001  
 

4,605.00307.000

4,605.00

307.000

EACH

15.00000

0135 *Delineator (Type II) 0.000

172.000

612-00002  
 

3,096.00172.000

3,096.00

172.000

EACH

18.00000

0140 *Delineator (Type III) 0.000

105.000

612-00003  
 

2,310.00105.000

2,310.00

105.000

EACH

22.00000

0145 *Sign Panel (Class I) 0.000

294.000

614-00011  
 

5,880.00294.000

5,880.00

294.000

SF  

20.00000

0150 *Sign Panel (Class II) 0.000

248.000

614-00012  
 

5,208.00248.000

5,208.00

248.000

SF  

21.00000

0155 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

0.000

LF  

11.00000

0160 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

0.000

EACH

150.00000

0165 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

24.000

614-01575  
 

576.0024.000

576.00

24.000

LF  

24.00000
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PCN: 21559-BID    ESTIMATE RUN 10/17/2019

PROJECT: STR1591-001                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:49:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

1.000

614-01578  
 

200.001.000

200.00

1.000

EACH

200.00000

0175 *Mobilization 1.000

0.000

626-00000  
 

94,000.001.000

0.00

1.000

L S 

94,000.00000

0180 *Public Information Services (Tier IV) 0.400

0.600

626-01104  
 

5,000.001.000

3,000.00

1.000

L S 

5,000.00000

0185 *Pavement Marking Paint (High Build) 0.000

1,404.000

627-00013  
 

58,968.001,404.000

58,968.00

1,404.000

GAL 

42.00000

0190 *Pavement Marking Paint (High Build) (Temporary) 1,096.500

757.000

627-00013  
 

74,140.001,853.500

30,280.00

1,853.500

GAL 

40.00000

0195 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

3,832.000

627-30405  
 

68,976.003,832.000

68,976.00

3,832.000

SF  

18.00000

0200 *Flagging 1,104.500

1,571.500

630-00000  
 

53,520.002,676.000

31,430.00

2,676.000

HOUR

20.00000

0205 *Traffic Control Inspection 9.000

28.000

630-00007  
 

1,850.0037.000

1,400.00

37.000

DAY 

50.00000

0210 *Traffic Control Management 15.000

23.000

630-00012  
 

26,600.0038.000

16,100.00

38.000

DAY 

700.00000

0215 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

0.000

EACH

75.00000

0220 *Construction Traffic Sign (Panel Size A) 26.500

26.500

630-80341  
 

424.0053.000

212.00

53.000

EACH

8.00000
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PCN: 21559-BID    ESTIMATE RUN 10/17/2019

PROJECT: STR1591-001                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:49:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Construction Traffic Sign (Panel Size B) 16.000

18.000

630-80342  
 

272.0034.000

144.00

34.000

EACH

8.00000

0230 *Construction Traffic Sign (Special) 16.000

16.000

630-80344  
 

320.0032.000

160.00

32.000

SF  

10.00000

0235 *Advance Warning Flashing or Sequencing Arrow Panel (A
Type) 

0.000

0.000

630-80356  
 

0.000.000

0.00

0.000

EACH

250.00000

0240 *Portable Message Sign Panel 46.000

82.000

630-80359  
 

6,656.00128.000

4,264.00

128.000

DAY 

52.00000

0245 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

0.000

EACH

5.00000

0250 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

6.00000

0255 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

0.000

LF  

8.00000

0260 *Traffic Cone 100.000

100.000

630-80380  
 

200.00200.000

100.00

200.000

EACH

1.00000

0265 *Mobile Pavement Marking Zone 0.000

1.000

630-80511  
 

5,000.001.000

5,000.00

1.000

L S 

5,000.00000

0270 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

0.000

0.000

630-85006  
 

0.000.000

0.00

0.000

EACH

1,000.00000

0275 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 21559-BID    ESTIMATE RUN 10/17/2019

PROJECT: STR1591-001                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:49:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0285 F/A Fuel Cost Adjustment -16,327.660

-13,145.530

700-70016  
 

-29,473.19-29,473.190

-13,145.53

-29,473.190

F A 

1.00000

0290 F/A Roadway Smoothness Incentive (Smoothness) 0.000

242,297.160

700-70018  
 

242,297.16242,297.160

242,297.16

242,297.160

F A 

1.00000

0295 F/A Asphalt Cement Cost Adjustment 377,417.520

289,336.040

700-70019  
 

666,753.56666,753.560

289,336.04

666,753.560

F A 

1.00000

0300 F/A On-The-Job Trainee 0.000

8,120.000

700-70023  
 

8,120.008,120.000

8,120.00

8,120.000

F A 

1.00000

0305 F/A Quality Incentive Payment 0.000

137,449.340

700-70025  
 

137,449.34137,449.340

137,449.34

137,449.340

F A 

1.00000

0310 F/A Railroad 0.000

0.000

700-70040  
 

0.000.000

0.00

0.000

F A 

1.00000

0315 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0340 Added Item (Dollar)/ Price Reduction for Overweight 
Trucks Hauling HMA and ABC

0.000

-100.000

900-00006  
 

-100.00-100.000

-100.00

-100.000

DOL 

1.00000

CAT 5,908,367.033,090,892.895,908,367.03CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0320 Field Office (Class 2) 1.000

0.000

620-00002  
 

11,000.001.000

0.00

1.000

EACH

11,000.00000
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PCN: 21559-BID    ESTIMATE RUN 10/17/2019

PROJECT: STR1591-001                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:49:55

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0325 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

10,000.001.000

0.00

1.000

EACH

10,000.00000

0330 Sanitary Facility 1.000

0.000

620-00020  
 

3,369.001.000

0.00

1.000

EACH

3,369.00000

0335 Added Item (Dollar)/ Price Reduction for Overweight 
Trucks Hauling HMA and ABC

0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

CAT 24,369.000.0024,369.00CURRENT AMT0400 $ $ $

$ 5,932,736.033,090,892.89$5,932,736.03$CURRENT AMTPROJECT TOTAL


